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Date of Call/Meeting:  July 13, 2000

Location:

Division Offices

Time of Call/Meeting: 9:00 - 10:15 a.m.

Participants:

Steven Flechner, Gene Webb & Walt Shubert - North Lily Mining Company; Bob
Bayer - JBR Consultants; Mary Ann Wright, Wayne Hedberg, and Doug Jensen -
DOGM; Dennis Frederick and Beth Wondimu - DWQ

Purpose of Call/Meeting: The purpose of this conference call was to document the progress that has been
made to date at the Tintic Project site in terms of closure and final reclamation of the heap and de-watering

of the ponds.

On July 13, 2000, a conference call was held between the representatives identified above

to discuss the status of ongoing closure and reclamation activities at the Tintic Project site. A summary of
the discussion items is presented below:

. North Lily representatives expressed some concern over the fixed schedule (Exhibit B) and the lack
of flexibility in the Consent Order. Division personnel advised North Lily to prepare alternative
suggested language for our consideration.

o We discussed some possible word-smithing changes to address concerns raised over the current
language in the Consent Order and the reference to Exhibit A (DOGM approved closure &
reclamation plan). North Lily will propose suggested language changes and Bob Bayer may work
on a possible change to the approved revegetation seed mix.

° Mr. Flechner stated that they have forwarded their comments on the draft Consent Order to their
legal counsel, Mike Keller. Mike will summarize same and send same to our counsel, Kurt Seel.

o Mr. Webb stated that they had been in touch with First Security Bank regarding partial release of
the interest above the new $191,500 base amount. He indicated that Ann Norman would call
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Wayne Hedberg this afternoon to work out the specific requirement to transfer the funding to North
Lily’s account.

Mr. Flechner stated that they had just signed an agreement to sell a parcel of land that they owned
in the Tintic area and that they were scheduled to close on July 31, 2000. Monies obtained would
be used to assist in closure and reclamation of the project site.

We discussed the DWQ deadline for terminating the use of the barren and overflow ponds. Bob
Bayer will draft a letter to DWQ seeking approval to extend the deadline for use of these ponds for
evaporative purposes. DOGM and DWQ stressed that only the overflow/make-up water pond was
in an acceptable condition for any possible continued use. The liners in the barren pond are
severely damaged and neither agency would authorize the pond to be used again in its current
condition.

Walt and Bob indicated that they planned to have a work crew on site over the upcoming weekend
to begin assembling the in-pond evaporative systems (pregnant and overflow ponds). Walt stated
that they also hoped to expose and extend the underdrain pipes this weekend.

A discussion was made over testing the collection ditches for signs of significant leakage/
underflow. Doug Jensen suggested making minor slits in the higher sections of the ditch liner
which could then be lifted up, inspected for saturation and active drainage and then patched.

Walt indicated that the underflow sump in the pregnant pond is still producing about 200 gallons of
drainage per week.

Bob Bayer stated that the weir would be shipped by July 21%. It should arrive by July 24" or 25%
and would be installed the following day (proposed installation date no later than July 28™).

Bob expressed the need of the characterization results for the caustic soda that was sampled
recently by Kennecott representatives. We agreed to contact Kennecott to see if the analytical
results were available yet. The tank volume was estimated at roughly 6000 gallons. Bob indicated
it would take roughly two (2) weeks to schedule a transporter to remove this material and dispose
of it properly. (Kennecott has since informed the Division they will take the caustic soda and the
residual cyanide drums, but will not provide transport.)

Doug, Walt and Bob discussed the number of soil trenches that needed to be excavated to test the
topsoil resource reserves in the immediate area. Doug felt that at least 2-3 test pits would be
necessary.

Walt and Bob indicated that the Rainy Day vacuum and lance test results of the pond liner patches
would be available by early next week.

We stated that our goal was to have the Stipulated Consent Order finalized and signed by July 25™.
North Lily representatives agreed to do their best to make this deadline.
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o We discussed the draft schedule of reclamation and closure objectives and made appropriate
changes to the time frames where necessary. We agreed to type up the changes and fax copies to
all parties as soon as possible. We also agreed to send Steve and Gene a copy of the latest bank
"signature card" information we have on file for this project.

We ended the conference call with Steve and Gene agreeing to fax DOGM a copy of their
"mark-ups" to our draft Stipulated Consent Order.
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cc: Steve Flechner, NLMC
Bob Bayer, JBR
Beth Wondimu, DWQ
Pam Grubaugh-Littig
Doug Jensen
Tom Munson
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